MIAMI

Memorandum &
Date: Felruary 18, 205
Agenda Ttem No. 14(A)(1)
To: Honorable Chairman Jean Monestime
and Members, Board of CgugtyCommissioners

From: Carlos A. Gimenez
Mayor

Subject: Change Order No 1to Mscellaneous Constructlon Contract, MCC-8-10, with Munilla
Construction Management, LL.C increasing the contract by $30 million

RECOMMENDATION

It is recommended that the Board of County Commissioners (Board) approve and authorize the
attached Change Order No. 1 to the Miscellaneous Construction Contract, MCC-8-10, with Munilla
Constructicn Management (MCM), LLC, increasing the contract by an amount not to exceed $30
million. No Project Order shail be issued where the base award amount exceeds $5,000,000.00
excluding allowance accounts, pre-construction fees and MCC-8 construction fees.

SCOPE ‘
The imp impact of this item is countywide as it relates to ail Miami-Dade Aviation Department (MDAD)
facilities.

FISCAL IMPACT/FUNDING SOURCE

Change Order No. 1 increases the maximum contract amount by an amount not to exceed $30 million
to $80,125,000.00. The projects performed under this contract will be funded primarily from MDAD
proprietary funds (i.e., Revenue and Reserve Maintenance Funds), although some projects may qualify
for bond funding.

DELEGATED AUTHORITY
The Mayor or Mayor's designee is authorized to execute the Change Order for and on behalf of Miami-
Dade County and to exercise provisions contained therein.

TRACK RECORDIMONITOR

MCM has performed work for MDAD at an above satisfactory level as reported by MDAD project
managers. A review of the Capital Improvements Information System (CIIS) shows a total of fourteen
{(14) evaluations posted with an average rating of 3.5 out of a possible 4.0. The project manager for this
contract is MDAD Chief of Construction and Contracts Aida Bao-Garciga. '

COMPLIANCE DATA
There is no history of violations for this firm in the County’s Smali Business Development database or
MDAD Minority Affairs records.

BACKGROUND

Pursuant to R-1122-11, the Board awarded the MDAD Miscellaneous Construction Contract, MCC-8-
10, to MCM. The contract provides for a licensed general contractor to subcontract projects on a
competitive basis to ailow MDAD to respond in a timely and efficient manner to demands. for
construction projects at its facilities. Projects include minor renovations, refurbishments, repairs,
modifications, upgrades, installation of landscaping and related lighting, irrigation and maintenance
work as well as various types of emergency and pericdic maintenance for MDAD airport facilities.
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Under the contract provisions, work orders are issued for each project, which generaily range from
$10,000.00 to $2,000,000.00. As MDAD identifies projects, the Depariment and its consultanis develop
the required construction documents and identify the funding source for bidding the job. Each project is
reviewed for recommendation and establishment of appropriate contract measures. Construction
documents, contract measures and all pertinent information are provided to the general contractor who
competitively bids each project and awards the work to the subcontractor submitting the lowest
“responsive and responsible” bid meeting ali the work order requirements.

The general contractor attempts to maximize participation of Community Small Business Enterprise
(CSBE) subcontractors certified by the Small Business Development (SBD) Department. Each work
order describes the scope of work to be performed and includes the applicable CSBE contract
measures for the project.

MCC-8-10 has a Small Business Enterprise measure of 18 percent on pre-construction services. MCM
has achieved 16 percent Small Business Enterprise (Construction) participation to date. This
percentage is expected to increase once outstanding projects are awarded upon approval of Change
Order No. 1. The current participation of Small Business Enterprise (Construction) contractors is
approximately 34 percent. This change order authorizes the issuance of a work order to the Small
Business Enterprise (Construction) firm for supplemental pre-construction services and project
management in an amount not to exceed $617,000,00 to more accurately refiect the intent of the goal.

This construction contract has proven to be a successful and progressive approach that allows MDAD
to respond quickly to the day-to-day need for construction projects and to provide work opportunities for
CSBEs, ‘

JUSTIFICATION

The MCC-8-10 contract has already committed to projects in excess of $45 million, many of which have
been awarded or are in the bidding process. The available confract aliocation has been reduced to
approximately $3.82 miliion for bidding and award of additional projects.

It was necessary to use this contract o complete several unforeseer: critical construction projects with
crucial time constraints to support the development of the MIA North and South Terminals as well as
the Miami Intermodal Center (MIC) and the Central Boulevard relocation. In total, nearly 30 percent of
the original award amount has been committed to support these construction projects:

FIS Station interior Finish -- $89,679.60

FIS Security Doors Upgrade -- $122,453.00
NTD FIS Station Interior Finish - $868.16 ;..
NTD Back-up A/C Units Installation - $66,059.80

Centrai Boutevard Piers Grounding System Relocation -- $17,363.20

Central North Terminal Development (NTD) Market Place, Phases H and lll - $3,170,291.45
NTD Terminal Operations Supervisors Offices -- $3,933.86

NTD Ticket Counters Concourse Level - $4,678,417.65

NTD FPL Vaults Fire Rated Damper -- $116,706.71

South Terminal 5th Floor Mechanical Room Exiting Modifications -- $35,526.48

NTD Baggage Handling System (BHS) Phase 3 Mechanical-Electrical -- $4,762,925.30

a & % & & » & & & & 9

~ This current contract is very cost effective. The increase of approximately 60 percent reflected on
Change Order No. 1 will provide an additional $30,000,000.00 to the initial contract for a total amount of
$80,125,000.00.

A
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MDAD has identified additional projects essential to maintain and preserve MDAD facilities and/for
refocate business partners. The purpose of the increase requested on Change Order No. 1 is fo
provide the contract capacity necessary to implement the work.

PROJECT NAME: Miscellaneous Construction Contract
PROJECT NO.: MCC-8-10

PROJECT LOCATION: Miami-Dade County Airports
COMPANY NAME/ADDRESS: Munilla Construction Management, LLC

6201 S.\W. 70 Street, 2 Floor
Miami, Florida 33143

COMPANY PRINCIPALS: Jorge Munilla, President
Juan Muniila, Vice President
Fernando Munilla, Vice President

COMPANY QUALIFIER: Jorge Munilla
GENDER/ETHNICITY AND

OWNERSHIP BREAKDOWN: Male Hispanic-100%
HOW LONG IN BUSINESS: 30 years

PREVIQUS AGREEMENTS

WITH THE COUNTY WITHIN

THE PAST FIVE (5) YEARS: According to the Firm History Report provided by SBD on
February 28, 2014, the contractor has been awarded six
(8) coniracts in the amount of $192,295,014.50 and an
approved deductive change order of $16,168,113.25 for a
total of $176,126,901.25.

TERM OF AGREEMENT: Four (4) years with one additional year to complete all
authorized work initiated during the previous four year term of
the contract

OPTION(S) TO RENEW: None .,
ORIGINAL AGREEMENT AMOUNT: $50,125,000.60
RECOMMENDED MODIFICATION: Increase the agreement amount by an amount not to

exceed $30 million to $80,125,000.00

Authorize the issuance of a work order for supplemental
pre-construction services and project management to a
CSBE firm in the not to exceed amount of $617,000.00,

Limits future project orders to under $5,000,000.00
excluding allowance accounts, pre-construction fees and
MCC-8 construction fees.

CLASSIFICATION OF
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CHANGE ORDER:

ADJUSTED AGREEMENT AMOUNT:

PERCENT CHANGE THIS
MODIFICATION:

CONTRACT MEASURES:

CONTRACT MEASURES
ACHIEVED TO DATE:

CONTRACT MEASURES UPON

APPROVAL OF THiS CHANGE ORDER:

IPSIG/INSPECTOR GENERAL:
RESPONSIBLE WAGES:

USING DEPARTMENT:

=t ,/., v 'h —
Jack Osterhoit \Deputy Mayor

County requested change

$80,125,000.00 (including Inspector General Account)

59.90%

Small Business Enterprise (Construction) goal 18% (Pre-
Construction Services) $32,036.00

MCO Construction and Services, inc.
16% ($28,080.00) Participation to date

During the original agreement, there was a mistake made
with the calculation of the goal percentage. The
percentage should have been based upon the entire
Project Management portion of the contract. However, it
was based on the preconstruction work in the amount of
$177,980.00. In order to correct this miscalculation, this
change order authorizes the issuance of a Work Order to
MCO Construction and Services, Inc. for the entire Project
Management participation as originally intended in an
amount not to exceed 18% ($617,000.00)

Provisions included on contract documents
Yes

Miami-Dade Aviation Department



MEMORANDUM

(Rgvised)

TO: Honorable Chairman Jean Monestime DATE: February 18, 2015
and Members, Board of County Commissioners :

FROM: R. A. Citvas, Jr, - SUBJECT: Agenda Item No. 14(2) (1)
County Attorney

Please note any items checked.

“3-Day Rule” for committees applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required
Statement of fiscal impact required

Ordinance creating a new board requires detailed County Mayor’s
report for public hearing

No committee review

Applicable legislation requires more than a majority vote (i.e., 2/3’s s
3/5°s , Hnanimous ) to approve

Current information regarding funding source, index code and available
balance, and available capacity (if debt is contemplated) required



Approved
Veto
Override

Mayor Agenda Item No.

2-18-15

RESOLUTION NO.

RESOLUTION AUTHORIZING EXECUTION OF CHANGE
ORDER  NO. 1 TO THE  MISCELLANEOUS
CONSTRUCTION CONTRACT ITB NO. MCC-8-10
WITH MUNILLA CONSTRUCTION MANAGEMENT,
LLC, INCREASING THE MAXIMUM CONTRACT
AMOUNT BY AN AMOUNT NOT TO EXCEED
$30,000,000.00, AUTHORIZING THE ISSUANCE OF A
WORK ORDER TO A COMMUNITY SMALL BUSINESS
ENTERPRISE FIRM IN THE NOT TO EXCEED AMOUNT OF
$617,000.00, AND LIMITING PROJECT ORDERS TO
$5,000,000.00 BASE AWARD AMOUNT; AND
AUTHORIZING THE MAYOR OR MAYOR’S
DESIGNEE TO EXECUTE THE CHANGE ORDER FOR
AND ON BEHALF OF MIAMI-DADE COUNTY AND
TO EXERCISE THE PROVISIONS CONTAINED
THEREIN

14(a) (1)

WHEREAS, this Board desires to accomplish the purpose outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY

COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board authorizes

the execution of Change Order No. 1 to the Miscellaneous Construction Contract, ITB No.

MCC-8-10 with Munilla Construction Management, LLC, increasing the contract by an amount

not to exceed $30,000,000.00, authorizing the issuance of a Work Order to a Community Small

Business Enterprise firm for supplemental pre-construction services and project management in

the not to exceed amount of $617,000.00, and limiting project orders to $5,000,000.00 base

amount, excluding allowance accounts and certain fees, and authorizing the Mayor or Mayor’s

designee to execute the Change Order for and on behalf of Miami-Dade County and to exercise

the provisions contained therein.
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The foregoing resolution was offered by Commissioner
who moved its adoption. The motion was seconded by Commissioner
and upon being put to a vote, the vote was as follows:

Jean Monestime, Chairman
Esteban L. Bovo, Jr., Vice Chairman

Bruno A. Barreiro Daniella Levine Cava
Jose "Pepe" Diaz Audrey M. Edmonson
Sally A. Heyman Barbara J. Jordan
Dennis C. Moss Rebeca Sosa

Sen. Javier D. Souto Xavier L. Suarez

Juan C. Zapata

The Chairperson thereupon declared the resolution duly passed and adopted this 18" day
of Febma&, 2015. This resolution shall become effective upon the earlier of (1) 10 days after
the date of its adoption unless vetoed by the County Mayor, and if vetoed, shall become effective
only upon an override by this Board, or (2) approval by the County Mayor of this Resolution and

the filing of this approval with the Clerk of the Board.

MIAMI-DADE COUNTY, FLORIDA"
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency. L_(:: ™

David M. Murray



MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO 1 ’ PROJECT NO. ! MCC-8-10 DAYTE: Harch 24, 2014
CONTRACT NAME: Miscellanecus Construction Contract (MCC)}-8-10
PO CONTRACTOR: Munilla Construction Management (MCM), LLC,

YOU ARE HERESY IHQUESTED TO MAKE THE FOLLOWING CHANGES 70 THE CURRENT CONTRADT, AND TG PERFORM THE WORK SULJECT TO ALL CONTRACT 8TIPULATIGHR
AND COVENANTS.

ITEM NO. DESCRIPTION
1 Incrense the maximum confract amount by $30 million. The Contyactor shal! not be
entitled to any money authorized under this Changs document until Project Orders are
futly executed and distributed by the Aviation Department {MDAD). This Change
Order amount is a maximum and not a lump sum. ) $30,000,000.00

12

Authorize the issuance ofa Work Order for suppleniental pre-construction services and
project management to a CSBE firm in the nol Lo exceed amount of $617,000.00. The

prime cbntractor shall not be entilled to overhead, profit, construction fees or mark-ups
on such Weork Order,

3 No Project Order shall be issued where the base award smount exceeds $5,000,000
excluding allowance accounts, pre-consfruction lees and MCC-8 conslruction fees.

JUSTITICATION: The MCC-8-10 contract hus alréady been committed fo projects worlly in excess ol $45 million, The
avaitable contracl atlocation has been reduced to approximately $3.82 million for bidding and award of additional
miscellaneous construction projects, Unfortunately, it was necessary to use the contract for several unforeseen construction
projects with crucial time constraints and crifical to support the development of the MIA Nerth and South Terminals as welk
as the Miami Intermodal Center (MICY and the Central Boulevard Relocation. In total, approximalely 30% of the current
award amount has been committed to support the referenced capital consfruction projects. At this time, the MDAD has
identified additional projects essential to maintain and preserve our facilities, keep-up with routine business operations andfor
to relocate our business partners with an estimated value of nearly $30 million for possible bidding through the MCC-8-10
contract, 'This Change Order serves to provide the conlract mechanism necessary (o implement the waork, However, none of
the work is guaranteed nor authorized to proceed until Mty exccuted Project Order(s) are issued by the Department.
SUMMARY OF CONTRACT AMOUNT

ORIGINAL CONTRACT AMOUNT.......... e e $50,125,000.00
REASON FOR CHANGE: COST OF CONSTRUCTION CHANGES PREVIOUSLY GRDERED ., v un v v v vaaane 80,00
i} Regulaory Change ADJUSTED CONTRACT AMOUNT PRTOR T0 THIS CHANGE ORDER.. 550, 125,000,060
11 Qther Ageney Requested Chonge CO8T OF CONSTRUCTION CHANGES THIS ORDER, .. oeaicaa 530, 000,000.00
“1 Pesign Brors Chonge ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER. S80,125,000.00
U5 Design Omigsion Chong PER CENT INCREASE, THIS CHANGE ORDER 59,90 %
E County Requested Change TOTAL PER CENT INCREASE TO DATE .... 59.90 %
U Unfureseen w Unforesveable Change EXTENSION OF 9IME ALLOWED BY THIS CHANGE 0 CALENDAR DAYS TO ek, 25, 2016,

CERTIFYING STATEMENT: [ herehy certifis that the supporting cost data tichded Is, in my considered apinion, accurate; thel the prices quoted are
Fair and reasanable and @ proper ratia to the cost of the original work contracted far wnder benefit compatitive bidding,

ﬂ SIGNATURE CONSULTING ARCHITECT OR ENGINERR
(/ N0 BT FILLED OUT HY DEPARTMENT INITIATING CHANGE ORDER
Avtation (MDAD) / Varigus
DRFARTAMENT P FUNDS BUDGETED GODE CERTIFIED 8Y
4/,
AUCEPTED BY: y \ / / "7/ /¥ ATPROVED; o
CINTHACTOR (MCM LLE) 7 NECOMMENDED-BUDGET DIMECTOR
’,.‘/f!} 7 / 3 MIAMI-DADE COUNTY, Floridu
v i ‘ . By its BOARD OF COUNTY COMMISSIONERS
’ i e 2 e v its RO/ h
PRI (A dA // ﬁs’/ /3
/ SURETY 7
Mary G.' Aceveg, Attorney-in-Fact
RECOWIMENDID: By
PROJECT MANACER  TIVIEF OF CONSTRUC TION & CONTRACT COUNTY RIAYOR DATE
APPROVED: ATTEST:
VINTD {CONBLLTING ENGINEER)  MNAR MINORITY AFFAIRS
APFROVED: Ay -
NECOMMENDED-DEPA RTRLERTA L DIRECTOR DEPUTY CLERK BATE

cer  MOM LLC, ISD Risk Musagement, Consulling Engineer (HNTD), Surety, MDAD Conlraels Administration {Bldg 5A), MDAD Finance, MDAD
Project Manager, MDAD Salely Insurance, MDAD Prajeet Coritrols, MDALD Praperties, Project File.
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POWILR O ATTTORNEY

| TRAVELERS ]

Farminglon Casunlly Company St Paul Mercury Insuranee Company

FFidelity und Guaranty Insuranee Compuny Travelers Casunlly and Surely Company

[idelity and Guaranty Insurnnve Undeswrilers, Ine, Traveters Casualty aind Surely Company of Americn
St Paul Fire and Maortee Insurance Company United Stutes Fidelity and Guaranty Company

St Panl Guwrding insuranee Company

Atlorney-Tn Faet No. FA5084 Cevtilicale No. O O 6 l 7 O 8 9 1

ENOW ALL MEN BY THESK PRESENTS: Thet Rumingion Casualty Company, St Paud Fire and Masing insurance Company, S Paul Guarsdiun Insurance
Conpany, St Panl Mereury Insuranee Company, Travelers Casualy and Sovety Company, Travelers Cusualty and Swety Company of Ameries, and Uniled States
Fidefity and Cuasanty Company are corporations duly organized under the laws of the State of Conngclient, that Fidelity and Guaranly Insugince Compony is o
carporation duly organized neder the Tows of the State of Tows, and thal Fidelity and Guaranty Lisurance Underwrlters, tie,, s a corporation duly organized under the
Luws of the Stae of Wisconsis (herein cuflectively called the “Compunies™, and tial the Compantes do hereby wike. constitiie and uppainl

Charles D, Niekson, Charles 1. Niclson, Mary C. Aceves, Duavid R, Heover, Gicelle Pajon, Olga Iglesios, and Arthar Colley

S 1o kes 05 , _—
ol the Cily of Miami Lakes L Stule of Floridu L lheir true mud fawful Allomeyds)-in-Facl,

each in their sepirate capaeily i more than one is named abave, (o sipn, execule, senl wnd scknowiedge any and atl bonds, recognizances, conditional undestakings ant
olher writinns obligatory in (he natore thereol on behalf of the Compandes in their busivess of guaranteeing the fidelity of persons, guaranteeing the performance of
contsicls and execuling of Ruaranteeing beads and undertakings required or permitted in sy actions or proceedings allowed by law,

. , - . Sth
N Wl'l‘N[i‘.‘iS WEEISILIEOHT, The Cnmp%i =5 huve caused this inshament 10 be signed und their corporite seads (o te herelo affixed, this
o Dotembey el

doy ol , —
Farminglon Casunlty Compuny St, Pl Morcury Ingarance Campany
Fidelity and Guuranty nsuranee Compiny Teavelers Cosnally and Surely Compaszy
Fidellly and Gunranty Insurance Underwriters, Ine, Traveters Casually and Surcty Cempany of Americea
1, Paul Five asd Marine insurwnee Company United States Kidelity and Guaranty Company

S1 Paul Guartlian Insurence Company

(I
P aEh
o X
vearrm,) &
AN R
%»...,,w;\ﬁ‘
[
i

State ol Connecticud By:

City ol Flartluord s, Reterl L. Ravey, §caice Vice Prosiden

- Sth ~ Decenber 2014 ) .

Chs this the o duy of , , biefore me personatly appeared Robert L. Raney, who acknowledged hinwell to

b the Sevior Viee President of Farmington Casunky Compuny, Fidelity and Guaranty losurancs Company, Fidelity and Guaranty Insurance Undeswriters, Ine., St, Paul
Fire and Marine fesurance Company, St Paul Guardion insurance Company, St el Mercury Insurance Crmpany, Trevelers Casualty and Surety Company, Travelers
Caswally and Surety Company of Aneden, and Uniled Siates Fidelity and Guarangy Company, and that he, ns such, being suthorized so 1o do, exceuted the foregoing
insteament for e perposcs therein cuntained by signing on bebuli of the curporntions by himself as o duly authorized officer,

an ¢, D Freonld

Muric G, Tetreiwll, Notury Pfublic

Lo Witness YWhereal, | hereunto set my hasd and efficial seal,
My Comntisgion expires the 30th day of June, 20140,

58440-8-12 Printed it U.8A.

 WARNING: THIS POWER OF ATTORNERNS INVALIO WITHOUT THE RED BOR

7



WATNING: THIS POWER OF ATTORNEY 15 INVALID WITHOUT THE fiD BORDER

par

This Power of Atlorney is gravled under und hy the authority of the following resolulions sdopted by the Boards of Directors of Farmington Casually Compuny, Fidelity
aned Guacinly Fasuennce Company, Fidelity and Guaranly Insurance Underwriters, Inc., SG Puul Fire wnd Mardne Insurance Compuny, St Paul Guardian Insurance
Company, 81, Paul Mercury Insstrsnce Company, Travelers Cusuatty and Sureiy Company, Travelers Casually and Surety Company of America, and United Slales
Hidelity and Cuaranty Company, which resolutions are now n full force and effect, reading as follaws:

RESOLVED, thai the Chainsan, the President, any Viee Chuirman, any Executive Vice President. any Senior Vice President, any Vice President, any Second Viee
President, the Treasuver, any Assistanl Treasurer, the Corparstc Scerelary of mny Assistant Seeretary may appoint Atlomeys-in-Facl and Agents to act for and on behalf
of the Company and may give such uppointee such authority as bls or her certificate of authority may prescribe sign with the Compimy’s nume and senl with the
Compary's seal bonds, recognizances, contracts of indemnity, und oihor writings abligntory in the natwre of a boud, recognizance, or condilional wndenaking, wnd any
of said officers or the Board of Directors al any time may remove any such appuintes and revoke the power given hin ot her; and it is

TURTHER RESOLVED, that the Chuirman, the President, any Viee Chairmuen, any Bxceutive Vice President, any Senior Viee President or any Viee President may
delepuie all or any part of the loregoing authorily o one or more officers o enployees of this Company. provided that each such delegulion is in writiag und a copy
thereol is fited in the office of the Secretary; and it is

FURTHER RESOLVED, that any band, recogaizance, conwract of indemnity, or writing obligatory in the natire of & bond, recogpizance, or condittonal undertiking
shall be valid and binding upon the Comgpuny when (n) signed by the President, any Vice Chaleman, any Executive Vice President, suy Senior Vice President or any Vice
President, any Secomd Vice President, the Treasurer, nny Assistant Treasurer, the Corporale Secrelary or any Assistant Sverctary and duly attesied and sealed with the
Compuny's seal by n Secretary or Assistunt Secretary; or (b) duly execuied {under seal, if required) by one or more Altorneys-in-Fuet and Apents pursuant o the power
preseribed da Bis ar her certificate or their certificates of watharity or by one or more Company officers pursuant to a wrillen delegation of authority; and il iy

FURTHER RESOLVED, thal the signatuss of each of the following officers; President, iy Execulive Vice Tresident, any Senior Vice President, any Vice President,
any Assistand Vice President, any Secretury, uny Assistuni Secrctary, und the seal of the Company may be alfixed by laesimile 10 any Power of Atloriey or lo any
certificale relaling thereto appointing Resident Viee Presidents, Residen! Assistant Seeretaries or Attomneys-in-Fael for purposes enly of execniing and atlesting bonds
and undertakings and ather writings ebligatory i (he aature thereol, und any sueh Power of Altomey or eettificaie bearing such facsimile signasure or facsimile seal
shall be valid and binding upan the Company and wny such power so executed and certified by sech facsimile signatare und facsimile seal shalf be valid nnd binding on
the Company in the future with vespeel to any bord ar understanding to which it is attached,

[, Kevin B. Hughes, the undersigned, Assistant Sceretary, of Farmington Casuaity Company, Fidelity and Guaranty Insurance Compuny, Fidedity and Guaranty Insurance
Underwriters, Ine., St, Paul Fire and Marine nsurence Company, St. Paut Guardian fasnsance Company, St Panl Merciry Insinance Company, Trivelers Castalty and
Surety Company, Travelers Casunlty and Surety Company of America, 1ad United States Fidelity umd Guaranty Company do hereby cextily that the abave and foregoing
i5 u trme and correet cnpy of the Power of Atlorney executedd by said Companies, shich is in full foree and effect and has not been revoked.

IN TESTIMONY WHEREOT, | have hereunte sol my hind and affixed the seals of said Companies this _Sth day of _January Lo 15

ot { /%:yﬁ%

Kevin B, Hophes, Assistint Sccz{{uu‘_\r
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To verily the authenticity of this Powver of Altofney, call 1-800-421-3880 or conlac! us al www.biavelersbond.com, Please refer to the Attomey-In-Fact number, the
above-nemed individunls and the detatls of the bowd to which the power is atlached,

WARNING: TH|E POWER OF ATTORNEM 42 INVALID WITHOUT__’[[’!E RED BORDER
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